

## MSIP 4<sup>th</sup> Cycle Timeline

<b><i>March 2002 - January 2003</i></b>	Statewide subcommittees meet to consider changes to Integrated Standards and Indicators and Fourth Cycle Procedures Manuals. (Mail draft proposals and by February 10, 2003, to MSIP/SC.)
<b><i>March 2003</i></b>	MSIP Statewide Committee meets to consider changes to Integrated Standards and Indicators Manual.
<b><i>June 2003-February 2004</i></b>	Proposed changes for Fourth Cycle Performance measures gathered and data analyses conducted.
<b><i>March-April 2004</i></b>	Performance Subcommittee meets to discuss performance changes.
<b><i>April 2004</i></b>	MSIP Statewide Committee meets to consider performance changes.
<b><i>April 2004</i></b>	Present fourth cycle information to the State Board of Education.
<b><i>April 2004 – August 2004</i></b>	Place draft copies on the Web and solicit comments concerning changes from districts and other stakeholders.
<b><i>April 2004 – November 2004</i></b>	Solicit and consider changes to District Response to the Standards Form, On-site Report Writing Form, Advance Questionnaire, and draft comments along with preliminary Impact Study. (Mail draft proposals by November 15, 2004, to MSIP/SC.)
<b><i>December 2004</i></b>	MSIP Statewide Committee meets to consider and approve final draft copy of 4 <sup>th</sup> Cycle Standards and Indicators Manual and MSIP Procedures Manual.
<b><i>January 2005</i></b>	Proposed Standards and Indicators Manual to State Board.
<b><i>January 2005 – May 2005</i></b>	MSIP staff prepares District Response to the Standard Form, On-site Report Writing Form, Advance Questionnaires and other documents needed to implement 4 <sup>th</sup> Cycle MSIP. (Mail to first year 4 <sup>th</sup> cycle districts by June 30, 2005).  Pilot District Response to the Standards, Advance Questionnaire and other procedures with districts preparing for 4 <sup>th</sup> Cycle Reviews in 2006-2007.
<b><i>February 2005</i></b>	Begin rulemaking process.
<b><i>May 2005</i></b>	State Board adopts Standards and Indicators Manual.
<b><i>June 2005</i></b>	Approved Standards and Indicators and 4 <sup>th</sup> Cycle Procedures Handbooks posted to DESE Web-site; hard copy of Standards and Indicators Manual sent to districts.
<b><i>October 2005</i></b>	Conduct Impact Study of draft scoring guide rubrics and make possible adjustments.
<b><i>April 2006</i></b>	First year 4 <sup>th</sup> cycle districts to complete AQ.
<b><i>July 1, 2006</i></b>	Begin MSIP 4 <sup>th</sup> Cycle. Reviews begin in October.